
City of New Richland

CAPITAL PROJECT PRIORITY AND SEQUENCE
 2020 - 2024

City of New Richland

ID TYPE BIEN PROJECT TITLE START END DURATION START END DURATION 401$                 Bond GIFT/GRANT TOTAL

1 ST 2020 6th St/Cedar Ave Rebuild 01/01/20 04/30/20 120 05/01/20 10/01/20 153 35,000$            -$                      35,000$                

2 PO 2020 Purchase Used Squad Car 01/01/20 01/31/20 30 02/01/20 07/01/20 151 12,000$            12,000$                

3 CC Update Council Chambers -$                          

4 AD 2020 Purchase Comper 01/01/20 06/01/20 152 02/01/20 12/01/20 304 1,500$              1,500$                  

5 AD 2022 Community Room Tables 06/30/21 08/01/21 32 07/01/22 07/01/22 0 500$                 500$                     

6 AD Community Room Chairs 1,025$              1,025$                  

7 AD Kitchen Upgrade -$                          

8 PO Squad Computer 2,000$              2,000$                  

9 CD Siren -$                          

10 ST 2020 Street Resurface 01/01/20 04/30/20 120 05/01/20 10/01/20 153 45,000$            45,000$                

11 St 2020 Dump Truck Box/Paint #N/A #N/A #N/A 05/01/20 07/01/20 61 24,000$            24,000$                

12 LF Baseball Backstop -$                          

13 AD City Hall Roof -$                          

14 PK Renovate Park -$                          

15 ST 2021 Pavement #N/A #N/A #N/A #N/A #N/A #N/A 40,000$            40,000$                

16 ST 2022 Pavement #N/A #N/A #N/A #N/A #N/A #N/A 40,000$            40,000$                

17 ST 2023 Pavement #N/A #N/A #N/A #N/A #N/A #N/A 40,000$            40,000$                

18 ST 2024 Pavement #N/A #N/A #N/A #N/A #N/A #N/A 40,000$            40,000$                

19 -$                          

20 -$                          

21 -$                          

22 -$                          

23 -$                          

24 -$                          

25 -$                          

26 -$                          

27 -$                          

28 -$                          

29 -$                          

30 -$                          

31 -$                          

32 -$                          

33 -$                          

34 -$                          

35 -$                          

36 -$                          

37 -$                          

38 -$                          

39 -$                          

 - Planning Execution FUNDING
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 - Planning Execution FUNDING

40 -$                          

41 -$                          

42 -$                          

43 -$                          

44 -$                          

45 -$                          

46 -$                          

47 -$                          

48 -$                          

49 -$                          

50 -$                          

51 -$                          

52 -$                          

53 -$                          

54 -$                          

55 -$                          

56 -$                          

57 -$                          

58 -$                          

59 -$                          

60 -$                          
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07/01/17 07/01/18 07/01/19 06/30/20 06/30/21 06/30/22 06/30/23 06/29/24 06/29/25 06/29/26

20
20

S
T

401 GIFTS/GRANTS TOTAL

2020 117,500.000$                   -$                               -$                               117,500.000$                   

Bond

2022 40,500.000$                     -$                               -$                               40,500.000$                     

2021 40,000.000$                     -$                               -$                               40,000.000$                     

2024 40,000.000$                     -$                               -$                               40,000.000$                     

2023 40,000.000$                     -$                               -$                               40,000.000$                     

TOTAL 278,000.000$                   -$                               -$                               278,000.000$                   
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06/29/27

TOTAL

117,500.000$                   

40,500.000$                     
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278,000.000$                   

Page 6 Priority Sequence.xlsx


